

South Lakeland Locality Board - 25 April 2024 – Local Sustainable Travel and Transport Fund Update

Schemes approved by South Lakeland Locality Board - 18 October 2023

Location	Proposal	Estimated cost	Update
Burton Road near to Natland Road, Kendal	Footpath request for signs to warn of cyclists crossing	£800	Signs have been ordered and are being made. These will be installed in 2024/25.
Duck pond, Grange over Sands	Zebra crossing for the duck ponds raised table.	£45,000	Work and material have been ordered but will not be delivered until 2024/25.
Bluebell Lane, Cark	Footpath sign in the wrong place EI/124195	£800	Another footpath sign is under consideration.
C5057 section 107 and C5056 Section 105 from Burneside to the A6	Study to assess feasibility, indicative cost and traffic assessment. This improvement would require third-party land and may require improvements to structures (e.g. at River Sprint). It would also impact on hedgerows so may require environmental assessment/planning. A study could be undertaken to assess feasibility, indicative cost and traffic assessment.	£50,000	A scope is being developed to support the procurement of consultants to undertake the study. The aim is for the scope to be out to procurement in April 2024.
Longpool, Kendal	Study to assess feasibility, indicative cost and traffic assessment. This is a constrained junction with lots of access requirements (GP/pharmacy, station, hotel coach parking). Signalisation could help manage conflicting movements.	£20,000	A scope is being developed to support the procurement of consultants to undertake the study. The aim is for the scope to be out to procurement in April 2024.
Burton Road - footpath leading to Natland Road, Kendal	Request for wooden barriers to be removed in order to be accessible to all users.	£200	Awaiting a quote for the work.
Vicars Garth to Vicarage Drive cul-de-sac footpath Kendal	Footpath surface condition/drainage/handrail assessment.	£200	Unable to tarmac due to drainage issues. Meeting contractor on site in early April 2024 to explore possible solutions.
Brumwell Place, Yard, 7, Highgate Kendal	Inspection of public right of way	£200	Path installed, no further work planned.
Shepherd's Bridge Lane, Coniston	Safety signs, road markings and flashing lights.	£8,000	Works ordered. This will be delivered in 2024/25.
X112 Community Group	Operational costs of community transport service	£5,000	Grant has been paid.

Total £130,200

South Lakeland Locality Board - 25 April 2024 – Local Sustainable Travel and Transport Fund Update

Schemes approved by South Lakeland Locality Board - 25 January 2024

Location	Proposal	Estimated cost	Update
Natland Mill/Beck Lane, Kendal	Design cyclist speed mitigation and junction safety improvements	£15,000	This would be incorporated into ongoing Kendal Riverside active travel route design and would be delivered in 2024/25.
Burton Road/Natland Road, Kendal	Footpath request for signs to warn of cyclists crossing	£1,500	Signs have been ordered and are being made. To be installed in 2024/25.
Bigland Hill into Low Wood, Backbarrow	Advisory signage requesting cyclists to reduce speed	£1,500	Road markings to be installed in 2024/25.
Tenterfell, Kendal	Footpath improvements	£5,000	Awaiting transfer of funds to Kendal Town Council.
Queens Road, Kendal	Crossing feasibility assessment	£1,000	The road from its junction at High Tenterfell cannot be considered for a pedestrian crossing as there is no pavement on both side of the carriageway.
Busher Walk, Kendal	Dropped kerbs	£8,000	Order placed for works. To be delivered in 2024/25.
Sparrowmire Road and Burneside Road, Kendal	Crossing feasibility assessment	£1,000	Pedestrian crossing not considered because of reduced visibility.
A591 bus layby near Sizergh	Install signage	£5,000	Bus stop sign being ordered.
M6 junction 36	Data collection for park and ride feasibility	£5,000	Identification of useful dataset and review of existing data is ongoing.
Levens Lane, Levens	Footpath feasibility study	£30,000	Internal study being undertaken to ascertain feasibility before involving external consultants.
Coniston and Colton	Improving sustainable travel including signage and road markings at Coniston Church of England Primary School and Bandrake Head, Colton	£20,000	Works on this have been previously ordered therefore other potential schemes are being discussed.
Chapel Lane/Silverdale Road, Arnside	Resurfacing improvements	£6,000	To be incorporated into 2024/25 Highways and Transport Team`s programme.
Soutergate, Ulverston	Traffic monitoring and signage	£5,000	Data tubes ordered prior to data analysis. To be delivered in 2024/25.
Arnside to Grange trail	Project management, overheads, community delivery, technical and engineering, equipment, events, marketing and public relations materials	£99,999	Grant in process of being paid.

Fir Tree Rise and High Garth, Kendal	Improve lighting on path	£38,000	Orders have been made with 8 weeks delivery period. Scheme to be delivered in 2024/25.
--------------------------------------	--------------------------	---------	--

Total £241,999